

BEDFORD HILLS – KATONAH BUSINESS SEWER DISTRICT COLLECTION SYSTEM PROJECT UPDATE



Design Status Report

OCTOBER 13, 2017

This memo is a status report of Project Team's efforts on the Bedford Hills – Katonah Business Sewer District Collection System Project and describes:

- Highlights of the work completed over the past two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Boring logs and sampling results delivered.
- Continued detailed design development, including plan and profile and pump station layout.
- Precast pump station and pump vendor presentation.
- Preapplication meeting onsite with NYSDOT.
- Preliminary coordination meeting with Metro-North. Site coordination meeting to follow.
- WWTP site visit to evaluate existing controls and collection system connection options.

Anticipated Work over the Next Two Weeks

- Review boring logs and determine if additional rock probes are required.
- Review Metro-North permit requirements and schedule site coordination meeting.
- Continued plan and profile sheet development.
- Begin specifications.

Outstanding Issues

- Upgrade Site agreement status.

Schedule Update

Project is on track per the latest schedule.

Closing

Please contact Ken Kohlbrenner (914) 294 2602; kkohlbrenner@woodardcurran.com or Anthony Catalano (914) 246 2931; acatalano@woodardcurran.com if you have any questions or concerns.