

BEDFORD HILLS – KATONAH BUSINESS SEWER DISTRICT COLLECTION SYSTEM PROJECT UPDATE



Design Status Report

SEPTEMBER 1, 2017

This memo is a status report of Project Team's efforts on the Bedford Hills – Katonah Business Sewer District Collection System Project and describes:

- Highlights of the work completed over the past two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Submitted Schematic Design Memorandum to the Town for review.
- Kicked off Geotechnical investigations with boring location markup.
- Kicked off Survey field work establishing ground control for survey.

Anticipated Work over the Next Two Weeks

- Geotechnical borings schedule to begin September 6
- Continued survey work for preliminary topographic survey deliverable
- Begin detailed design development with plan and profile once topographic survey is received.

Outstanding Issues

- None at this time.

Schedule Update

Project is on track per the latest schedule.

Closing

Please contact Ken Kohlbrenner (914) 294 2602; kkohlbrenner@woodardcurran.com) or Anthony Catalano (914) 246 2931; acatalano@woodardcurran.com) if you have any questions or concerns.