

BEDFORD HILLS – KATONAH BUSINESS SEWER DISTRICT COLLECTION SYSTEM PROJECT UPDATE



Design Status Report

OCTOBER 27, 2017

This memo is a status report of Project Team's efforts on the Bedford Hills – Katonah Business Sewer District Collection System Project and describes:

- Highlights of the work completed over the past two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Continued detailed design development, including plan and profile and pump station layout.
- Continued field survey work.
- Continued out of District property outreach and coordination.

Anticipated Work over the Next Two Weeks

- Receive and review pump station soil resistivity reports.
- Continued plan and profile sheet development.
- Site coordination meeting with Metro-North.
- Begin specifications.

Outstanding Issues

- Upgrade Site agreement status.

Schedule Update

Project is on track per the latest schedule.

Closing

Please contact Ken Kohlbrenner (914) 294 2602; kkohlbrenner@woodardcurran.com) or Anthony Catalano (914) 246 2931; acatalano@woodardcurran.com) if you have any questions or concerns.