

BEDFORD HILLS – KATONAH BUSINESS SEWER DISTRICT COLLECTION SYSTEM PROJECT UPDATE



Design Status Report

JULY 20, 2018

This memo is a status report of Project Team's efforts on the Bedford Hills – Katonah Business Sewer District Collection System Project and describes:

- Highlights of the work completed over the past two weeks;
- Identification of the work anticipated over the next two weeks;
- Discussion of any outstanding issues that need to be addressed; and
- Schedule update.

Completed Work over the Previous Two Weeks

- Resubmittal addressing review comments to WCDOH
- Resubmittal addressing review comments to WCDOH
- Incorporated comments from MNRR

Anticipated Work over the Next Two Weeks

- Submit NYSDEC SPDES permit transfer and stream crossing applications
- Schedule application coordination meeting with MNRR
- Schedule application coordination meeting with NYSDOT
- Incorporate coordination items based on Town review of plans

Outstanding Issues

- Upgrade Site agreement status. Town is continuing to work with NYCDEP and Upgrade Sites on completing agreements for Upgrade Site design work.

Schedule Update

Project bidding schedule to be determined pending regulatory review and completion of NYCDEP agreements.

Closing

Please contact Ken Kohlbrenner (914) 294 2602; kkohlbrenner@woodardcurran.com) or Anthony Catalano (914) 246 2931; acatalano@woodardcurran.com) if you have any questions or concerns.